
PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status
Alderete Park Trail Lighting

5
Trail security lighting will follow upon the completion of the walking 
trail project.

05 ('03) Park Bonds…$106,820
(From $200,000)

TOTAL - $106,820 Nov-05
(Public Works) 

Est. Jan-06 Est. Feb-06 Est. Apr-06

Construction Document Phase.

Amistad Park Toilet Enclosure
5

Installation of a single ADA accessible toilet enclosure, benches 
and trash receptacles at the park. 00 One Time Improvements...$20,391

TOTAL - $20,391 Sep-05

Park 
Construction 

Crew Oct-05 Est. Dec-05

Under Construction.

Arroyo Vista Neighborhood Park

6

Playground, walkways, park amenities, landscaping and irrigation.

CDBG…$402,398
TOTAL - $402,298 N/A

( Public Works) 
Oct. 12, 2005 Est. Jan-06 Est. May-06

Project to be managed by Parks 
and Recreation Department as a 
joint effort with the Neighborhood 
Action Department.

Arroyo Vista Linear Park 
Development

6

Develop a conceptual master plan and design connecting the 
Arroyo Vista neighborhood area to Monterrey Park, and creating a 
linear park along the Zarzamora Creek.  First phase will include a 
trail from 36th St. to Commerce St. and Monterrey Park.

05 Reprogrammed CDBG…$260,000
TOTAL - $260,000 Est. Dec-05

( Public Works) 
Est. Jan-06 Est. Feb-06 Est. Jun-06

Construction Document Phase 
Review.  Development Services is 
currently conducting a traffic study 
for the installation of a proposed 
pedestrian crossing at Commerce 
St.  The anticipated completion of 
the traffic study is December 
2005.

Basketball Court Improvements 
Package                                     
(Rainbow Hills Park, Heritage 
Duck Pond Park, Los Angeles 
Heights Park, Acme Park and 
Cuellar Park)

1, 4, 6

Basketball Court covers on existing basketball courts at Rainbow 
Hills Park and Cuellar Park.  New covered basketball courts at Los 
Angeles Heights Park, Heritage Duck Pond Park and Acme Park. Acme Park

03 Reprogrammed CDBG…$130,000
05 Reprogrammed CDBG…$32,318

UDC Fee (Rosemount)…$17,150
Cuellar Park

30th Year CDBG…$140,000
05 Reprogrammed CDBG...$7,682

03 Park Bond...$36,252
Heritage Duck Pond

04 ('03) Park Bonds...$185,000
99 Park Bond...$976.50
03 Park Bond...$976.50

Los Angeles Heights
04 ('03) Park Bonds...$150,000

03 Park Bonds...$40,881
Rainbow Hills 

04 ('03) Park Bonds...$120,000
99 Park Bond...$17,656.50
03 Park Bond...$17,656.50

UDC Fee (Miller Valley)...$5,691
UDC Fee (West Lakes)...$17,421

TOTAL - $919,661 Dec-04
(Public Works) 
Feb. 16, 2005 Mar-05 *Varies

Under Construction.                     
Estimated Completion*                  
Acme Park - Complete Sep-05       
Cuellar Park - Complete Nov-05     
Heritage - Complete Oct-05           
L.A. Heights - Complete Nov-05     
Rainbow Hills - Est. Dec-05*          

Boliver Hall Electric Upgrades

1

Assessment of and upgrade to the Boliver Hall Electrical System 
and Fire Alarm System.

01 Cert. Of Obligation(26-
00219)…$100,000

'06 Cert. Of Obligation(26-
00050)…$50,000

TOTAL - $150,000 Jan-05

(Public Works) 
May 18, 2005

Re-Bid
Est. Jan-06 Est. Mar-06 Est. Jun-06

Additional Funding for Fire 
Detection System has been 
identified in FY 2006 Capital 
Budget.  Project is scheduled for 
re-bidding in January 2006.

MILESTONES
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MILESTONES

Botanical Garden ADA 
Improvements - Phase 2

9

Upgrade of the ADA path of travel to buildings and garden areas, 
paving and walkway repairs, and acquisition of parcels of property 
on Funston to expand the facility.

94 Park Bonds…$150,000
04 ('03) Park Bonds…$480,000
05 ('03) Park Bonds…$320,000

TOTAL - $950,000
(Funds shared with Botanical Garden 

ADA Improvements - Phase 3) May-05
(Public Works) 
Aug. 17, 2005 Est.  Dec-05 Est. Mar-06

Construction Contract Execution.  
Partial completion of the project is 
expected by March 31, 2006.  
Phase 3 will proceed immediately 
thereafter.

Botanical Garden ADA 
Improvements - Phase 3

9

Additional upgrade of the ADA path of travel to buildings and 
garden areas, paving and walkway repairs, and acquisition of 
parcels of property on Funston to expand the facility based on 
Master Plan developed by Botanical Society.

94 Park Bonds…$150,000
04 ('03) Park Bonds…$480,000
05 ('03) Park Bonds…$320,000

TOTAL - $950,000
(Funds shared with Botanical Garden 

ADA Improvements - Phase 2) Est. May-06
(Public Works) 

Est. Oct-06 Est. Dec-06 Est. Feb-07

Continuation of design to occur 
during construction of Phase 2A.  
The remaining project funds will 
be expended during this phase 
based on Master Plan developed 
by Botanical Society.

Brackenridge Park Japanese 
Tea Gardens Pagoda 
Rehabilitation

9

Rehabilitation of the Historic Japanese Tea Gardens including 
pavilion and concession building structural repairs, roofing and 
masonry.

04 ('03) Park Bonds…$75,000
05 ('03) Park Bonds…$675,000

TOTAL - 750,000
(Funds shared with Brack Pk 

Japanese Tea Gardens Pond Sealing 
Project) Aug-05

(Public Works) 
Dec. 7, 2005 Est. Feb-06 Est. May-06

Bid Phase.

Brackenridge Park Japanese 
Tea Gardens Pond Sealing

9

Structural analysis and determination of the most appropriate pond 
sealing method; rehabilitation of pond structure. 04 ('03) Park Bonds…$75,000

05 ('03) Park Bonds…$675,000
TOTAL - 750,000

(Funds shared with Brack Pk 
Japanese Tea Gardens Pagoda 

Rehabilitation) Est. Mar-06
(Public Works) 

Est. Apr-06 Est. Jun-06 Est. Oct-06

Initial Engineering Report 
complete.  Staff is working with 
Parks Foundation to incorporate 
pond rehabilitation techniques into 
overall Tea Garden Master Plan 
Development.

Brackenridge Park 
Rehabilitation - Package B

9

Improved vehicular circulation; public facilities; security lighting, 
pedestrian trails, screened toilet enclosures, other general park 
improvements; signage; wilderness area rehabilitation; and work at 
Lion's Filed including a new playground; and replacement of tennis 
courts with basketball court and the removal of the shuffleboard 
courts; repairs to the river retaining walls.

97 ('94) Park Bonds…$2,540,164
06 Cert. Of Obligation…$350,000

TOTAL - $2,890,164 May-04
(Public Works) 
Aug. 25, 2004 Feb-05 Est. Jan-06

Under Construction.

Buckeye Park Toilet Enclosure
1

Installation of a single ADA accessible toilet enclosure at the park.
05 Reprogrammed CDBG…$15,000

TOTAL - $15,000 Jul-05

Park 
Construction 

Crew Nov-05 Est. Jan-06

Awaiting Construction by Park 
Construction Crew.

Caracol Creek Park Land 
Acquisition 4

Acquisition by Donation of 30 +/- acres of property along the 
Caracol Creek near Potranco Road and Rosseaux Road.

Donation N/A N/A N/A N/A

Property Donation.  Awaiting 
Environmental and Boundary 
Survey from Donor.

Cathedral Rock Nature Park 
Improvements

6

Trails, parking area, trailhead, restroom facilities, lighting, 
playground, and associated amenities and improvements.

01 ('99) Park Bonds…$114,067
TPWD Trails Grant…$100,000
04 ('03) Park Bonds…$23,000

05 ('03) Park Bonds…$212,000
TOTAL - $449,067 Dec-04

(Public Works) 
Feb. 16, 2005 Mar-05 Est. Dec-05

Contractor is completing Punch 
List Items.  Park Dedication 
scheduled for December 3, 2005.

Chestnut Springs Park Land 
Acquisition 6

Acquisition by Donation of 3.5 acres of property at Ingram Road 
and Lakeside Parkway Donation N/A N/A N/A N/A

Property Donation.  Recording of 
Final Deed underway.

Page 2 of 14



PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Chestnut Springs Park 
Development

6

Development of a park master plan and initial park improvements.

UDC Fees (Santa Fe)…$51,874.56 
UDC Fees (Emerald Place)…$5,895 

UDC Fees (Chestnut 
Springs)…$51,874

TOTAL - $51,874.56 N/A N/A N/A N/A

Park Improvements Phase to 
begin once property acquisition is 
complete.

Coliseum Oaks Park 
Playground Replacement

2

Replacement of existing playground structure including path of 
travel upgrades, ADA requirements and environmental cleanup.

HUD 108 CDBG…$323,548
TOTAL - $323,548 Est. Feb-06

(Public Works) 
Est. Apr-06 Est. May-06 Est. Aug-06

Schematic Design Phase.  A 
Public meeting was held 
September 6, 2005 to review 
project scope and potential 
designs.  Project is awaiting final 
approval of HUD 108 funding.

Community Park Youth Sports 
Facility Improvements 
(Copernicus Park, Olmos Basin 
Park, and Monterrey Park

2, 9, 7

Improvements and additions to existing youth sports fields in these 
three parks including grading; irrigation; ADA modifications; goals; 
backstops; and other associated amenities. Copernicus Park

04 ('03) Park Bonds...$400,000
Olmos Basin Park

04 ('03) Park Bonds...$200,000
*04 ('03) Park Bonds...$100,000

Monterrey Park
04 ('03) Park Bonds...$300,000

Cell Tower Lease Revenue...$64,500
TOTAL - $1,064,500 Apr-05

(Public Works) 
June 15, 2005

Re-bid 
August 24, 2005 Est. Nov-05 Est. Apr-06

Construction Contract Execution.  
*An additional $100,000 in 04 ('03) 
Park Bonds has been added to 
Olmos Basin Park from excess 
funds in the "Olmos Basin Park 
Improvements Project".

Crownridge Canyon Nature 
Area Improvements 8

Phase I Development to include the construction of a parking area, 
ADA accessible trail development, wayfinding, bridge structures, 
park furnishings and a restroom structure.

02 ('99) Park Bonds…$637,484
01 Sales Tax…$500,000

TOTAL - $1,137,484 May-04
(Public Works) 

July 14, 2004 Oct-04 Est. Dec-05

Under Construction.  Park 
Dedication is scheduled for 
January 2006.

Davis-Scott YMCA (Pittman-
Sullivan Park) Roof 
Replacement

2

Replacement of the roofing system and interior repairs at the 
Davis-Scott YMCA in Pittman-Sullivan Park.

HUD 108 CDBG…$555,320
TOTAL - $555,320 Est. Mar-06

(Public Works) 
Est. May-06 Est. Aug-06 Est. Oct-06

Consultant Contract Modification.  
Project is awaiting final approval of 
HUD 108 funding.  Potential 
Emergency Roof Repair Project 
by Public Works.

Dawson Park Parking Lot 
Expansion

2

Construction of a parking lot adjacent to Dawson Community 
Center.

HUD 108 CDBG…$234,323
TOTAL - $234,323 Complete

(Public Works) 
Est. Feb-06 Est. Apr-06 Est. Jun-06

Construction Document Phase 
Complete.  Project is awaiting final 
approval of HUD 108 funding.

FY 2003 District 2 Park 
Improvements Package 
(Lakeside Park, Northampton 
Park)

2

Lakeside Park - Project to include lighting, playground, pavilion 
with picnic facilities, pier and other general park improvements.      
Northampton Park - To include a park entrance, parking area, and 
walking trails.

Lakeside Park
04 ('03) Park Bonds...$400,000

Northampton Park
04 ('03) Park Bonds...$235,000

TOTAL - $635,000 Apr-05
(Public Works) 

July 20 2005 Est. Dec-05 Est. Mar-06

Construction Contract Execution.

FY 2003 District 4 Park 
Improvements Package            
(Al Forge Park, Golden 
Community Park, Medina Base 
Road Park)

4

Forge Park - Lighting; ball field rehabilitation; and general park 
improvements.                                                                                 
Golden Community Park - Playground development and general 
park improvements.                                                                         
Medina Base Road Park - Skate plaza including a concrete pad 
and portable skate components.

Forge Park
04 ('03) Park Bonds...$150,000

Golden Park
05 ('03) Park Bonds...$150,000

Medina Base Road
05 ('03) Park Bonds...$150,000

TOTAL - $450,000 Jun-05
(Public Works) 

July 27, 2005 Est. Dec-05 Est. Apr-06

Construction Contract Execution.
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FY 2003 District 4 Soccer Field 
Development

4

Development of Soccer Fields at Palo Alto College.

04 ('03) Park Bonds…$25,000
05 ('03) Park Bonds…$225,000

TOTAL - $250,000 N/A N/A N/A N/A

Contract Agreement Complete.  
ACCD is coordinating Design & 
Construction duties with oversight 
from Park Projects Services.  July 
6,2005, Kick-off Meeting was held. 
Humberto Saldana & Associates 
is consultant for project design.

FY 2003 District 5 Park 
Improvements Package              
(Father Benavides Park, Las 
Palmas Park) 5

Father Benavides Park - General rehabilitation and improvements 
to park facilities including walks and ball field rehabilitation.            
Las Palmas Park - General rehabilitation and improvements to 
park facilities.

Father Benavides
05 ('03) Park Bonds...$100,000

Las Palmas
04 ('03) Park Bonds...$20,000

05 ('03) Park Bonds...$180,000
TOTAL - $300,000 Mar-05

(Public Works) 
May 11, 2005 Aug-05 Est. Feb-06

Under Construction.

FY 2003 District 6 Park 
Improvements Package              
(Oscar Perez Park, Tom Slick 
Community Park)

6

Oscar Perez Park - Development of park improvements including 
parking, lighting, youth sports practice fields, playground, walking 
trail, and associated amenities.  ($415,000 from 04 Park Bond 
Oscar Perez Memorial Park Development and $250,000 from 04 
Park Bonds Regional Youth Sports Facility Improvements.  TOTAL 
- $665,000)                                                                                
Tom Slick Community Park - Development of basic park 
improvements including a shaded playground, pavilion and fencing 
along Highway 151 at the existing soccer field.

Oscar Perez
04 ('03) Park Bonds...$665,000

UDC Fee (Timber Wilde)...$13,187 
UDC Fee (Great NW)...$12,242 

UDC Fee (Timber Wilde Pk)...$6,000 
UDC Fee (Hidden Woods)...$3,042

Tom Slick
05 ('03) Park Bonds...$239,125

TOTAL - $929,554 Mar-05
(Public Works) 
April 27, 2005 Jul-05 Est. Feb-06

Under Construction.

FY 2003 District 6 Park Land 
Acquisition

6

Park land acquisition and park development.

04 ('03) Park Bonds…$239,124 N/A N/A N/A N/A

Properties are currently being 
sought.  Meeting with Dist. 6 Park 
Acquisition Committee on going to 
identify potential park sites.

FY 2003 District 6 Swimming 
Facility Rehabilitation                  
(New Territories Park Pool) 6

Rehabilitation of pool facilities include ADA modifications and 
renovation of pool deck, bath house and filtration systems to meet 
State and City health codes.

04 ('03) Park Bonds...$69,750
05 ('03) Park Bonds...$315,250

TOTAL - $385,000
(Funds shared with Westwood 

Terrace Park Pool) Apr-05

(Public works) 
June 22, 2005

Re-bid
Oct. 19, 2005 Est. Jan-06 Est. Apr-06

Construction Contract Execution.

FY 2003 District 6 Swimming 
Facility Rehabilitation                  
(Westwood Terrace Park Pool) 6

Rehabilitation of pool facilities include ADA modifications and 
renovation of pool deck, bath house and filtration systems to meet 
State and City health codes.

04 ('03) Park Bonds...$69,750
05 ('03) Park Bonds...$315,250

TOTAL - $385,000
(Funds shared with New Territories 

Park Pool) Apr-05

(Public works) 
June 22, 2005

Re-bid
Oct. 26, 2005 Est. Jan-06 Est. Apr-06

Construction Contract Execution.

FY 2000 District 7 Leon Creek 
Greenway Acquisition

7

Acquisition of real property at Leon Creek south of Bandera Road.

00 ('99) Park Bonds…$120,000
02 ('99) Park Bonds…$380,000

TOTAL - $500,000 N/A N/A N/A N/A

Tracts identified and proceeding 
with purchase on tracts just south 
of Bandera Road.  Land 
Acquisitions are to be coordinated 
by Proposition 3 Staff.

Page 4 of 14



PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status
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FY 2000 District 8 Leon Creek 
Greenway Acquisition

8

Acquisition and develop greenway facilities along Leon Creek north 
of Prue Road.

00 ('99) Park Bonds…$35,706
02 ('99) Park Bonds…$229,217

TOTAL - $264,923 N/A N/A N/A N/A

Investigating several parcels in the 
Bamberger Nature Park Area 
north of Babcock.  Land 
Acquisitions are to be coordinated 
by Proposition 3 Staff.

FY 2003 District 9 
Neighborhood Park/Sports Field 
Land Acquisition

9

Acquisition of property for neighborhood parks in association with 
NEISD Projects.

05 ('03) Park Bonds…$500,000
TOTAL - $500,000

Meetings with NEISD Staff 
ongoing to determine potential 
sites for co-development.  Land 
Agent reviewing parcels adjacent 
to an existing NEISD school.

Eisenhower Park Water Service 
Connection

8

Upgrade of existing water service.

05 ('03) Park Bonds…$535,500
TOTAL - $535,500 Est. Mar-06

(Public Works) 
Est. May-06 Est. Jul-06 Est. Jan-07

Schematic Design Phase.  
Consultant and staff are currently 
trying to partner up adjacent 
landowners for shares expenses 
on water service installation.

El Mercado Building 
Rehabilitation (HVAC)

1

Rehabilitation of the Farmer's Market Building HVAC in Market 
Square.

Market Square Trust Fund…$174,144
Market Sq. Parking Fund…$100,000

TOTAL - $274,144
[Funds shared with El Mercado 

Building Rehabilitation (Roof 
Replacement)] Nov-04

(Public Works) 
April 6, 2005

Re-bid 
June 8, 2005

(Public Works) 
Re-bid II 

Est. Jan-06 Est. Feb-06 Est. Mar-06

Re-bid Phase.

El Mercado Building 
Rehabilitation (Roof 
Replacement)

1

Rehabilitation of the Farmer's Market building in Market Square, 
including lighting, roofing,  ADA, and other general improvements.

Market Square Trust Fund…$174,144
Market Sq. Parking Fund…$100,000

TOTAL - $274,144
[Funds shared with El Mercado 
Building Rehabilitation (HVAC)] Nov-04

(Public Works) 
April 6, 2005

Re-bid 
June 8, 2005

(Public Works) 
Re-bid II 

Est. Jan-06 Est. Feb-06 Est. Mar-06

Re-bid Phase.

Nani Falcone Community Park 
Improvements - Phase 2

7

Development of general park improvements including trails, park 
amenities, and drainage/wetland enhancements. 04 ('03) Park Bonds…$75,000

05 ('03) Park Bonds…$675,000 
UDC Fee (Cripple Creek)…$38,114

TOTAL - $788,114 May-05
(Public Works) 
Sept. 28, 2005 Est. Jan-06 Est. Jun-06

Construction Contract Execution.

Farmer's Market Building

1

Rehabilitation of the Farmer's Market building in Market Square, 
including lighting, roofing, HVAC, ADA, and other general 
improvements.

04 ('03) Park Bonds…$83,800
05 ('03) Park Bonds…$335,200

TOTAL - $419,000 Nov-04

(Public Works) 
April 6, 2005

Re-bid 
June 8, 2005

Re-bid II 
Oct. 19, 2005 Est. Jan-06 Est. Apr-06

Construction Contract Execution.

Friedrich Park Improvements
8

Rehabilitate entry parking area and office/classroom building. 03 ('99) Park Bonds…$36,000
03 ('99) Park Bonds…$328,386

TOTAL -$364,386 Jan-05
(Public Works) 
Feb. 23, 2005 May-05 Est. Jan-06

Under Construction.

Garrett Community Center 
Gymnasium Floor Replacement 1

Replacement of the gymnasium floor at the Community Center in 
West End Park. 04 ('03) Park Bonds…$200,000

TOTAL - $200,000 Nov-04
(Public Works) 

July 27, 2005 Nov-05 Est. Jan-06

Under Construction.  Construction 
to be scheduled around center 
activities.

(To be determined pending selection of appropriate property for 
development.)
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MILESTONES

Garza Park Pedestrian Bridge

7

Pedestrian bridge connecting the aquatics facility to the community 
center.

00 ('99) Park Bonds…$63,459
HUD 108 CDBG…$205,190

TOTAL - $268,649 May-05 N/A N/A N/A

Construction Document Phase 
Review - On Call Civil Engineer.  
Construction to be scheduled once 
HUD 108 funding becomes 
available.

Gateway Terrace Park Land 
Acquisition and Park 
Improvements

4

Acquisition of 5.3 acres of real park property at Knollcrest and 
Merry Oaks, and basic park improvements.

00 ('99) Park Bonds…$250,000
TOTAL…$250,000

Initial Planning & Public input 
meeting held June 28, 2005.  
Additional public input meeting 
was held August 25, 2005.  Civil 
Engineer working on topography 
grading plan and drainage study.  
Filling of site underway.

Granados Park Senior Center 
and Park Improvements

1

Rehabilitation of existing structure on park property to function as a 
senior center.  Site improvements such as entry drive, parking and 
multi-use fields are also to be developed. HUD 108 CDBG…$1,056,346

TOTAL - $1,056,346 Est. Jun-06
(Public Works) 

Est. Aug-06 Est. Sep-06 Est. Jun-07

Consultant Contract Execution.  
Project design to begin once HUD 
108 funding becomes available.

Hausman Road Park 
Development

8

Development adjacent to the existing park/library site to augment 
the complex and to include sports field development.

04 ('03) Park Bonds…$650,000
05 ('03) Park Bonds…$150,000

TOTAL - $800,000
(Master Plan) MINUS $26,300

MINUS $25,000
(Land Acquisition) MINUS $605,725

BALANCE - $142,975 N/A N/A N/A N/A

Design of the park portion of the 
project to be designed in-house 
with remaining project funds or 
$167,975.  Project to be 
coordinated with City Architects 
Office and the Library Project.  
Completion of park amenities will 
be scheduled to coincide with the 
completion of the Library.

Heritage Duck Pond Park 
Gazebo

4

Construction of a park gazebo.
04 One-time Improvements…$6,000 

UDC Fee (High Oak)…$4,800
TOTAL - $10,800 Est. Jan-06

Park 
Construction 

Crew Est. Apr-06 Est. Jun-06

In-house Design Underway.

Hillside Acres Garden 
Development

4

Development of City Property into a community gardens and park.

04 ('03) Park Bonds…$100,000
TOTAL - $100,000 Est. Feb-06

Park 
Construction 

Crew Est. Sep-06 Est. Dec-06

Schematic Design Phase.  Public 
Input Meeting was held August 16, 
2004.   Staff is coordinating with 
KB Homes for the donation of a 
community garden structure.  
Preliminary design is underway.   
Potential Park Construction Crew 
project.

Historic City Cemeteries 
Fencing 2

Installation of wrought iron fencing at portions of the Historic East 
side cemeteries.

04 ('03) Park Bonds…$50,000
TOTAL - $50,000 Oct-04

Volunteer 
Services Nov-05 Est. Jun-06

Fabrication of fence panels 
underway.

Ingram Hills Park Improvements

7

Development of basic park improvements to include a walking 
trail, picnic units, benches and a drinking fountain.

04 ('03) Park Bonds…$131,000
UDC Fee (Crystal Hill)…$1,796

UDC Fee (Tigoni Villas)…$12,013
TOTAL - $144,809 Aug-05

(Public Works) 
Sept. 14, 2005 Est. Dec-05 Est. Mar-06

Construction Contract Execution.  
Another project will be initiated to 
provide a pavilion in the park.

Kingsborough Park Playground

3

Replacement of park playground.

30th Year CDBG Funds…$100,000
TOTAL - $100,000 Jul-05

Park 
Construction 

Crew Est. Jan-06 Est. Apr-06

Design Development Phase 
complete.  Staff is working with 
purchasing department to acquire 
playground equipment.

(Schedule Pending Finalization of Project Scope)
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MILESTONES

Lackland Terrace Park
4

Development of a playground, gazebo or pavilion, basketball court 
and parking improvements.

03 ('99) Park Bonds…$149,366
05 ('03) Park Bonds… $180,000

TOTAL - $329,366 Mar-05
(Public Works) 
April 13, 2005 Jun-05 Est. Dec-05

Under Construction.

Lee's Creek Park   
Improvements - Phase 2 7

Develop landscape, irrigation, fencing, and trail improvements.
03 ('99) Park Bonds…$50,000

TOTAL - $50,000 Oct-04

Park 
Construction 

Crew N/A N/A

Public Works Drainage Division 
evaluating site alternatives.

Lincoln Park Community Center 
Roof Replacement 2

Replacement of the roofing system at the Lincoln park community 
center. HUD 108 CDBG…$267,818

TOTAL - $267,818 Est. Mar-06
(Public Works) 

Est. May-06 Est. Jul-06 Est. Sep-06

Project Design to begin once HUD 
108 funding becomes available.

Market Square Rehabilitation - 
Phase 1

1

First phase recommendations from the Master Plan for storm 
sewer and paving repairs including ADA path of travel.

00 ('99) Park Bonds…$50,000
01 ('99) Park Bonds…$450,000

02 Cert. of Obligation…$500.000
TOTAL - $1,000,000 Jun-05

(Public Works) 
July 27, 2005

Re-bid
Est. Aug-06 Est. Sep-06 Est. Feb-07

Project remains over current 
budget and will be repackaged 
with various alternates.  It will be 
re-bid in late summer 2006.

McAllister Park Improvements - 
Phase 2 & Regional Sport 
Facility Improvement

9

Rehabilitation of pavilions, playgrounds, trails, and ADA 
modifications and other general park improvements, such as, a 
dog park as well as the development of additional regional youth 
sport facilities.

04 ('03) Park Bonds…$120,000
05 ('03) Park Bonds…$1,107,000
05 ('03) Park Bonds…$1,400,000

UDC Fee (Maverick Sharp)…$17,057 
UDC Fee (GF Subdivision)...$12,409

TOTAL - $2,656,466 Est. Dec-05
(Public Works) 

Est. Jan-06 Est. Mar-06 Est. Oct-06

Construction Document Phase.  
Project is currently undergoing 
coordination with the Aviation 
Department.  Public meetings 
were held January 12, 2005, 
February 23, 2005 and April 13, 
2005.

McClain Park Improvements

10

Development of basic park improvements.

04 ('03) Park Bonds…$100,000 
UDC Fee (Avenue Homes)…$6,000

TOTAL - $106,000 Est. Jan-06

Park 
Construction 

Crew Est. Mar-06 Est. Jul-06

Schematic Design Phase.  
Coordination with NEISD ongoing.  
A public meeting is scheduled for 
December 20, 2005.

McFarlin Tennis Center Court 
Resurfacing 1

Court resurfacing for McFarlin Tennis Center. 06 General Fund…$100,000
TOTAL - $100,000 Oct-05

(Purchasing)
Dec. 6, 2005 Est. Jan-06 Est. Mar-06

Bid Phase.

Medina River Park/Southport 
Land Acquisition 4

Acquisition by donation of over one hundred acres of property 
adjacent to the Medina River Park to Applewhite Road on the north 
side of the Medina River. Donation N/A N/A N/A N/A

Property Transfer Pending.  Draft 
Deed under review.

Mitchell Lake/Land Heritage 
Institute

3, 4

Master Planning effort to prioritize.  Acquisition and improvements 
of land for continuous open space and buffer between the two 
properties including development of a hike and bike trail system.

Sales Tax (Creekways)…$5,000,000
06 ('03) Park Bonds…$1,450,000

TOTAL - $6,450,000 Est. Jun-06
(Public Works) 

Est. Aug-06 Est. Oct-06 Est. Nov-07

Site Investigation Report Phase 
Review.  Completion of a master 
plan is anticipated in January 
2006.

Monticello Park Improvements

7

Park development and improvements for construction of a park 
gazebo.

UDC Fee (Jefferson Plaza)…$64,967
05 ('03) Park Bonds…$55,000.00

TOTAL - $119,967 Sep-05

(Public Works) 
Nov. 2, 2005 

Re-bid 
Est. Feb-06 Est. Apr-06 Est. Oct-06

Project is currently over budget 
based on initial bids received 
November 2, 2005.  The project 
will be re-bid in February 2006.

Mud Creek Park Improvements

10

Development of basic park improvements to include trail 
development, access, signage, and other required improvements.

05 ('03) Park Bonds…$100,000
TOTAL - $100,000 Est. Dec-05

Park 
Construction 

Crew Est. Feb-06 Est. Jun-06

Schematic Design Phase.  A 
Public Input Meeting was held 
April 27, 2005.  Coordination with 
Development Services Traffic 
Division and the San Antonio River 
Authority underway.
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Normoyle Park Community 
Center Repairs

5

Repairs to the building façade and lower roof; Asbestos 
Abatement of window frames.

03 Reprogrammed CDBG…$50,000
06 Cert. Of Obligation…$50,000

TOTAL - $100,000 Dec-04

(Public Works) 
Feb. 23, 2005

Re-bid
Nov. 2, 2005 

Re-bid II 
Est. Mar-06 N/A N/A

Project remains over current 
budget.  It will be re-bid in March 
2006.

Olmos Basin Park Party House 
Structural Repairs 9

Structural Repairs of Party House 99 ('99) Park Bonds…$100,000
TOTAL - $100,000 Sep-04

(Public Works) 
Feb. 2, 2005 Est. Dec-05 Est. Mar-06

Construction Contract Execution.

Olmos Basin Park 
Improvements

1,9

Matching funds for a grant.  Improvements to include habitat 
restoration, trail and interpretive features along the creek way in 
portions of the park.

04 ('03) Park Bonds…$600,000
TOTAL - $600,000 N/A N/A N/A N/A

Transfer of funds pending project 
approval by the US Army Corp of 
Engineers.  Excess funding in the 
amount of $424,942 reallocated to 
other existing Capital 
Improvement Projects within the 
Olmos Basin.  $324,922 to Olmos 
Basin Park Rehabilitation and Trail 
System Development and 
$100,000 to the Community Park 
Youth Sports Facility 
Improvements for use at the 
Olmos Basin Park Sports 
Facilities.  Project is managed by 
Planning Department with 
assistance from the Parks & 
Recreation Staff.

Olmos Basin Park Rehabilitation 
and Trail System Development

1, 9

Rehabilitate parking areas and roads, picnic areas, playgrounds, 
and provide for trails within Olmos Basin north of Hildebrand.  The 
project will propose a North/South trail to connect the various 
portions of the park intersected by roadways, railways and leases 
to create a more contiguous space.

03/04 ('99) Park Bonds…$958,727
TOTAL - $958,727 Est. Mar-06

(Public Works) 
Est. May-06 Est. Jul-06 Est. Apr-07

Design Development Phase.  
Current coordination with Planning 
Department to determine if 
$324,942 in '03 Bond Funds will be 
made available to add to the 
project.  Additional coordination 
with Union Pacific Railroad 
ongoing.

Palm Heights Park Playground

5

Installation of a new playground.

HUD 108 CDBG…$157,431
TOTAL - $157,431 Est. Jan-06

Park 
Construction 

Crew Est. Mar-06 Est. May-06

Project Initiation Phase.  Public 
input meetings were held August 
9, 2005 and September 26, 2005, 
to determine project scope.  
Project is awaiting final approval of 
HUD 108 funding.

Palo Alto Park Improvements - 
Phase 2 4

Develop outdoor recreation improvements to include a parking 
area, pavilion, toilet screens, accessibility, and landscape. 03/04 ('99) Park Bonds…$150,000

TOTAL - $150,000 Aug-04
(Public Works) 
April 13, 2005 Jul-05 Est. Dec-05

Under Construction.

Palo Alto Terrace Park 
Improvements 4

General park improvements to include a walking trail, playground 
and possibly a tennis court conversion. HUD 108 CDBG…$250,000

TOTAL - $250,000 Est. Jun-06
(Public Works) 

Est. Aug-06 Est. Oct-06 Est. Jan-07

Project Initiation Phase.  A public 
input meeting held November 16, 
2005.

Potranco Road Park Land 
Acquisition 4

Donation of 150 acres of property at Potranco Road and Loop 
1604. Donation N/A N/A N/A N/A

Awaiting Final Due Diligence 
Document from Donor.
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Quarry Area Park Land 
Acquisition

8

Park land acquisition and basic park development.

99 ('94) Park Bonds 
(Balance)…$365,470

UDC Fee (Shavano Ridge)…$10,842 
UDC Fee (Tri Vance 
Jackson)…$41,916
TOTAL - $418,228

Awaiting final Warranty Deed on 
original tract/property.  Currently in 
discussions with Owners of 
additional 4 properties across 
DeZavala Road from original tract. 
Property appraisals complete on 
those properties.

Raintree Park Acquisition and 
Development

10

Acquisition and development of park land in the general area 
between Topperwein Road, Nacogdoches Road, Loop 1604, and 
the City Limits.

UDC Fee (Falcon Heights)...$12,749
UDC Fee (Lost Creek)...$43,149

UDC Fee (Rolling Meadow)...$20,599
UDC Fee (Heatherwood)...$9,820
UDC Fee (Lookout Bluff)...$7,474 

UDC Fee (Monterrey Village)...$8,032
TOTAL - $101,823

Title Commitment underway on 
property along Raintree Drive.  
Discussions with property owner 
ongoing.

Ramirez Community Center 
Roof Replacement 4

Replacement of roofing system @ Ramirez Community Center.
30th Year CDBG Funds…$100,000

TOTAL - $100,000 Feb-05
(Public Works) 

June 8, 2005 Sep-05 Est. Dec-05

Under Construction.  Substantial 
completion to be held November 
30, 2005.

Redland Woods Park Land 
Acquisition 10

Donation of Park Property off of Redland Oaks and Gold Canyon 
Drive.

Donation N/A N/A N/A N/A

Staff has reviewed site and are in 
communication with property 
donor.

Regional Youth Sports Facility 
Improvements (Brooks 
Park/Brooks City Base) 3

Development of new youth practice sports fields complexes to 
include access, roadways, parking, grading, seeding, irrigation, 
and associated amenities. 04 ('03) Park Bonds…$1,000,000

TOTAL - $1,000,000 Est. Feb-06
(Public Works) 

Est. Apr-06 Est. May-06 Est. Nov-06

Design Development Phase.  
Property lease agreement with 
Brooks City Base proceedings.

Regional Youth Sports Facility 
Improvements (Culebra Creek 
Park) 6

Development of new youth practice sports fields complexes to 
include access, roadways, parking, grading, seeding, irrigation, 
and associated amenities. 05 ('03) Park Bonds…$1,100,000 

UDC Fee (Culebra Creek)…$5,396
TOTAL - $1,105,396 N/A N/A N/A N/A

Schematic Design Phase.  
Currently on hold pending land 
acquisition proceedings with 
SAWS.  Property appraisal 
complete and under review.

Regional Youth Sports Facility 
Improvements (Pearsall Park)

4

Development of Youth Practice Sports Complex to include 
roadways, parking, grading, irrigation, basic vegetation and 
associated amenities in addition to a Disc Golf Course. 05 ('03) Park Bonds…$1,000,000

05 ('03) Park Bonds…$80,000
TOTAL - $1,080,000 Est. Dec-05

(Public Works) 
Est. Feb-06 Est. Apr-06 Est. Sep-06

Construction Document Phase.   
Staff working with volunteer 
services to provide manpower for 
clearing of Disc Golf Course Area.

Riverwalk Electrical and Lighting 
Analysis

1

Evaluation and analysis of electrical circuits in historic riverbend, 
portions of the riverwalk extension and Paseo Del Alamo park.

03 Riverwalk Merchants 
Fund…$169,617

TOTAL - $169,617 Nov-05 N/A N/A N/A

Site inventory and data collection 
phase.  Project is currently funded 
for analysis only.   Draft Final 
Document under review.

(To be determined pending acquisition of property for development.)

(Land Acquisition Process Underway)
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Riverwalk Rehabilitation and 
Improvements - Phase 1

1

Rehabilitation and repair work to walkways, retaining walls, river 
walls, electrical, and other riverwalk infrastructures in the main 
loop and portion of the riverwalk extension.

01 Cert. of Obligation…$162,000
03 Riverwalk Merchants 

Fund…$330,383
TOTAL - $492,383 Oct-05

(Public Works) 
Nov. 23, 2005

Est. Jan-06 
Dependent on 

Riverwalk 
Activities and 

Events

Est. Mar-06
Dependent on 

Riverwalk 
Activities and 

Events

Bid Phase.  Project has been 
prioritized and phased for 
construction based on severity of 
damage and priority.  Construction 
process will be lengthy and highly 
variable to accommodate the 
needs of the Riverwalk tenets and 
numerous events scheduled for 
the park.  

Roosevelt Park Community 
Facility and Park Improvements  
(Lone Star Brewery Site and 
Park Land Acquisition)

5

Development of a community meeting space and upgrades to 
general park improvements.

00 ('99) Park Bonds…$1,000,000
TOTAL - $1,000,000 Est. Jan-06

(Public Works) 
Est. Mar-06 Est. May-06 Est. Mar-07

Design Development Phase.  
Public Input Meetings held July 27, 
2005 and October 12, 2005.

Rosedale Park/Edgewood ISD. 
Land Acquisition

5

Facilitation of a property swap/transfer of 5 +/- acres between 
Edgewood ISD and the Parks and Recreation Department to 
create a relocation of Cenizo Park Elementary School Campus.

N/A N/A N/A N/A N/A

Property appraisals and interlocal 
agreement underway.  The 
interagency agreement would 
include the construction and 
shared use of sports fields, 
playgrounds and parking areas.  In 
addition, the existing school site 
would be transferred to the City for 
community outreach purposes.

Royalgate Park Playground

4

Replacement of park playground.

30th Year CDBG Funds…$150,000
TOTAL - $150,000 Jul-05

Park 
Construction 

Crew Est. Jan-06 Est. Apr-06

Design Development Phase 
complete.  Staff is working with 
purchasing department to acquire 
playground equipment.

Salado Creek Greenway Central 
Segment (Loop 410 to Austin 
Highway) 10

Develops trails and other park improvements at Salado Creek 
between Loop 410 East and Austin Highway.

Sales Tax (Creekways)…Amount to 
be Determined Est. Mar-06

Park 
Construction 

Crew Est. Apr-06 Est. Jul-06

Schematic Design Phase.  A 
preliminary trail alignment has 
been laid out in the field.  A public 
meeting is anticipated in January 
2006.

Salado Creek Greenway 
Northern Segment (Huebner to 
Blanco) 8, 9

Develops trails and other park improvements at the Upper Salado 
Creek between Blanco and Huebner Roads.

00 ('99) Park Bonds…$120,000
02 ('99) Park Bonds…$412,000
03 ('99) Park Bonds…$400,422

TOTAL - $932,422 Est. Mar-06
(Public Works) 

Est. May-06 Est. Jul-06 Est. Mar-07

Schematic Design Phase.  A 
public meeting is scheduled 
December 15, 2005.

San Antonio Natatorium 
Bleacher Replacement

5

Replacement of Natatorium bleachers.

HUD 108 CDBG…$65,176
TOTAL - $65,176 Est. Feb-06

(Purchasing)
Est. Apr-06 Est. Jun-06 Est. Aug-06

Project Initiation Phase.  Potential 
Park Construction Crew Project.  
Project is awaiting final approval of 
HUD 108 funding.

San Fernando Gymnasium 
HVAC Improvements 1

Renovations to the gymnasium to accommodate an HVAC 
system.  30th Year CDBG Funds…$377,000

TOTAL - $377,000 Est. Mar-06
(Public Works) 

Est. May-06 Est. Jun -06 Est. Nov-06

Schematic Design Phase.
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

O.P. Schnabel Park Entrance 
Improvements

8

Park entrance rehabilitation to include drainage, vehicular control, 
paving, lighting, signage, fencing, and landscaping.

04 ('03) Park Bonds…$250,000
Cell Tower Lease Revenue…$62,500

TOTAL - $312,500 Jan-05

(Public Works) 
March 23, 2005

Re-bid 
August 3, 2005 Nov-05 Est. Feb-06

Under Construction.  Project 
completion is date certain for 
February 1, 2006.

SeaWorld Statues Installation
1

Placement of previously donated "SeaWorld" Famous Texans 
statues with pedestals.

Donation N/A N/A N/A N/A

Project Initiation Phase.  
Coordination with Public Art 
Committee ongoing.

Skyline/Highlands (S.S. Lions 
Park) Ballfield Restroom 
Improvements

3

Construction of a multipurpose restroom and concession facility 
adjacent to the Skyline Ballfields.

03 Reprogrammed CDBG…$120,000
04 Reprogrammed CDBG…$50,000
04 Reprogrammed CDBG…$94,946

CDBG (Bal. from lighting 
project)…$73,450

Total - $253,797 Est. Jan-06
(Public Works) 

Est. Mar-06 Est.  Apr-06 Est. Jun-06

Landfill limits determination and 
geotechnical report complete.  
Staff is working with 
Environmental Services to review 
project options.

Skyline Park Improvements

2

Development and Rehabilitation of general park improvements to 
include a covered basketball court.

HUD 108 CDBG…$126,000
TOTAL - $126,000 Est. Feb-06

(Public Works) 
Est. Apr-06 Est. Jun-06 Est. Sep-06

Schematic Design Phase.  Staff 
participated in Neighborhood 
National Night Out, August 2, 
2005.  Project is awaiting final 
approval of HUD 108 Funding.

South San Park Playground

4

Development of a new park playground.

05 ('03) Park Bonds…$110,000
TOTAL - $110,000 Jul-05

Park 
Construction 

Crew Est. Jan-06 Est. Apr-06

Design Development Phase 
complete.  Staff is working with 
purchasing department to acquire 
playground equipment.  A public 
input meeting held October 24, 
2005.

Southside Lions (East) Dam and 
Spillway Replacement

3

Rehabilitation of lake spillway as identified in the Master Plan.
03/04 ('99) Park Bonds…$200,000

HUD 108 CDBG…$1,347,636
TOTAL - $1,547,636 Nov-05

(Public Works) 
Est. Jan-06 Est. Mar-06 Est. Jun-06

Construction Document Phase.  
Construction to be scheduled once 
HUD 108 funding becomes 
available.

Southside Lions (East) Park 
Playground

3

Development of a park playground and modular skate park.
30th Year CDBG…$237,000

UDC Fee (Roland Apts)…$2,709 
UDC Fee (IDA Creek)…$5,453

TOTAL - $245,162 Aug-05
(Public Works) 
Oct. 19, 2005 Est. Jan-06 Est. Jun-06

Construction Contract Execution.  
An additional $8,162 in UDC Park 
Dedication Fees has been added 
to the project budget.

Southside Lions Park (West) 
Park Pool Drainline Relocation 3

Connection of Park Pool Drainline to Existing Sanitary Sewer 
Infrastructure 30th Year CDBG…$133,000

TOTAL - $133,000 Sep-05
(Public Works) 
Nov. 30, 2005 Est. Jan-06 Est. Mar-06

Bid Phase.

Southside Lions Park (West) 
Park Drainage Improvements

3

Provides for Drainage Modifications to areas of inadequate 
drainage in and around the existing park development.

30th Year CDBG…$120,000
TOTAL - $120,000

Construction Document Phase.  
Efforts to be coordinated with 
SAWS for potential donation of 
drainage materials.  On hold; 
awaiting project direction from 
Council Office, Public Works 
Dept., and Parks and Recreation 
Department.

(Schedule Pending Finalization of Project Scope)
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STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
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Bond Sale (Bond Program) Design End Bid Opening
Construction 
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Construction 

End Current Status

MILESTONES

Spicewood Park Playground

4

Development of Park Playground.

UDC Fee (Primrose)…$52,871
TOTAL - $52,871 N/A N/A N/A N/A

Project on hold pending talks with 
Southwest ISD regarding 
proposed location for new school.

Spicewood Park / Southwest 
ISD Land Acquisition

4

Facilitation of a property swap/transfer of 8 +/- acres between 
Southwest ISD and the Parks and Recreation Department to make 
a home for a proposed new school campus.

N/A N/A N/A N/A N/A

Property appraisals and interlocal 
agreement underway.  The 
interagency agreement is to 
include provisions for the 
construction and shared use of 
sports fields, playgrounds, parking 
areas and other site amenities.

Spring Time Pool Facility 
Rehabilitation

8

General rehabilitation of the pool structure, decking and 
mechanical systems, and installation of a new park restroom, 
locker room, and other general park improvements.

04 ('03) Park Bonds...$35,000
05 ('03) Park Bonds...$315,000 

UDC Fee (Provincia Villas)…$55,360 
UDC Fee (Prue Bend)…$7,643

TOTAL - $413,003 Apr-05

(Public Works) 
June 22, 2005

Re-bid
Oct. 5, 2005 Est. Jan-06 Est. Apr-06

Construction Contract Execution.

Stablewood Farms Park Land 
Acquisition

4

Transfer of existing 7.2 acres Stablewood Farms Park to the City 
of San Antonio as part of the development's TIF agreement.

N/A N/A N/A N/A N/A

Property Transfer is pending 
completion of punch list issues.  
Transfer is scheduled to take 
place in January 2006.

Standardized Park Projects 
Details and Specifications 
Manual

CW
Development of Standardized Details and Specifications for use in 
improving efficiency of both design and maintenance activities.    03 Park Bonds…$90,000

TOTAL - $90,000 Est. Nov-05 N/A N/A N/A

Draft documents under review.

Stone Oak Park Improvements

9

Development of a Master Plan for the park and design and 
construction of first phase improvements based on community 
input process, including entrance drive, parking, trail head, trails, 
cave protection, interpretation and wayfinding signage.

00 ('99) Park Bonds…$287,500
01 ('99) Park Bonds…$50,000

TPWD Grant……$100,000
TOTAL - $437,500 Nov-03

(Public Works) 
July 14, 2004 Apr-05 Est. Dec-05

Under Construction.  
Groundbreaking held February 5, 
2005.

Stone Oak Park Improvements - 
Phase 2

9

Development of general park improvements to include trail lighting, 
trail heads, outdoor classrooms, and interpretative features to 
compliment and connect to educational facilities.

04 ('03) Park Bonds…$75,000
05 ('03) Park Bonds…$675,000

UDC Fee (Village of Stone 
Oak)…$45,225

TOTAL - $795,225 Jul-05

(Public Works) 
Nov. 2, 2005 

Re-bid 
Est. Feb-06 Est. Apr-06 Est. Nov-06

Re-bid phase.  Initial Project Bids 
exceeded available project funds.  
An additional $45,225 in UDC 
Park Dedication Fees has been 
added to the project budget.

Levi Strauss Park Amenities
6

Rehabilitate shade structures as well as introducing additional 
benches and picnic units. UDC Fees Acct…$10,000

TOTAL - $10,000 Jul-05

Park 
Construction 

Crew Oct-05 Est. Dec-05

Rehabilitation of shade structure 
complete.

Levi Strauss Park Facility 
Headquarters and Community 
Center 6

Development of Park Facility Headquarters and Community 
Center in the manufacturing facility formerly owned by Levi 
Strauss.  Modifications to the facility to accommodate staff 
requirements will be required.

99 Park Bonds…$1,500,000
HUD 108 CDBG…$1,065,367

02 Cert. of Obligation...$310,000
05 Cert. of Obligation…$3,500,000

TOTAL - $6,375,367 Est. Jul-06
(Public Works) 

Est. Sep-06 Est. Oct-06 Est. May-07

Schematic Design Phase.

Sunrise Park Improvements
2

Development of park amenities. UDC Fee (Miller Ranch)…$22,260
UDC Fee (Valley View)…$27,728

TOTAL - $49,988 Est. Jun-06

Park 
Construction 

Crew Est. Aug-06 Est. Oct-06

Project Initiation Phase.
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STATUS AS OF NOVEMBER 30, 2005

Project Title
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Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
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Construction 
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MILESTONES

Tower of the Americas 
Improvements

1

Rehabilitation of the tower to include basic improvements to the 
electrical buss duct system, roof and MEP systems to meet the 
needs of the tenant. 04 ('03) Park Bonds…$1,600,000

98 FIMP…$22,000
01 FIMP…$50,000

02 Certificates of 
Obligation…$205,700

04 Certificates of obligation...$277,000
TOTAL - $2,154,700 Jun-05 N/A Jun-05 Est. Jun-06

The Tower Rehabilitation Project 
is designed and managed by the 
Landry's Corporation 
representatives with oversight and 
review by Park Projects Staff.  
The Tower is currently closed for 
renovations.

Valley High/Sky Harbor Railroad 
Spur Trail Development. 4

Acquire abandoned Lackland Railroad space and develop hike and 
bike trails (Millers Pond Park vicinity). 03/04 ('99) Park Bond…$420,000

TOTAL - $420,000 N/A N/A N/A N/A

Conceptual Design Phase.  
Awaiting community 
input/involvement.

Vidaurri Park Drainage 
Improvements 5

Drainage enhancements on park property to protect residential 
neighbors on the park perimeter. HUD 108 CDBG…$50,890

TOTAL - $50,890 Est. Feb-06

Park 
Construction 

Crew Est. Mar-06 Est. Apr-06

Project Initiation Phase.

Walker Ranch Park 
Improvements - Phase II 9

Construction of Pedestrian Bridge. 02 ('99) Park Bonds…$110,000
TOTAL - $110,000 May-05

(Public Works) 
June 29, 2005 Oct-05 Est. Feb-06

Under Construction.

Walker Ranch Park 
Improvements - Phase III

9

Development of addition parking, trails, and general park 
improvements.

04 ('03) Park Bonds…$82,000
05 ('03) Park Bonds…$263,000 

UDC Fee (Churchill 
Gardens)…$48,570
TOTAL - $393,570 Est. Dec-05

(Public Works) 
Est. Feb-06 Est. Apr-06 Est. Oct-06

Construction Document Phase.

Westside YMCA Structural 
Repairs 5

Structural repairs to YMCA building in mechanical and HVAC 
rooms. HUD 108 CDBG…$455,978

TOTAL - $455,978

Monies may be used to re-develop 
and add new portions to the 
YMCA building.

Woodlawn Lake Park 
Gymnasium ADA Modifications 
and Park Improvements

7

Provides for ADA renovations and modifications to the existing 
gym as well as general site improvements and rehabilitation of 
outdoor recreation facilities around the park to include shoreline 
restoration, erosion control, playground, irrigation, landscaping, 
perimeter vehicular control, and other park facilities. 

03 ('99) Park Bonds…$500,000
04 ('03) Park Bonds…$152,250
06 ('03) Park Bonds…$862,750

02 Cert. of Obligation…$500,000
TOTAL - $2,015,000 Apr-05

(Public Works) 
May 4, 2005 Jul-05 Est. Jun-06

Under Construction.

UDC Park Dedication Land 
Acquisition Projects

Cheyenne Valley / Royal Ridge / 
Inwood Place

10

Acquire park land in the general area between Judson Road and 
Thousand Oaks northwest of Windcrest.

Cheyenne Valley - (2/04) $18,078
Royal Ridge - (2/04) $21,959

Inwood Place - (10/04) $15,646
TOTAL - $55,683

City On-Call Land Agent has been 
hired to assist the City in this 
project, and they are in the 
process of identifying parcels in 
the boundaries for the budgeted 
funds, in or near neighborhood(s).

Bandera Springs / River Mist

8

Acquire park land in the general area between Loop 1604, 
Babcock Road, and Braun Road.

Bandera Springs - (12/03) $5,450
River Mist - (3/04) $73,522

TOTAL - $78,972

City On-Call Land Agent has been 
hired to assist the City in this 
project, and they are in the 
process of identifying parcels in 
the boundaries for the budgeted 
funds, in or near neighborhood(s).

On hold pending final determination of building future.
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PARKS AND RECREATION DEPARTMENT
FUNDED CAPITAL IMPROVEMENT PROJECTS
Prepared by:  Park Project Services Division

STATUS AS OF NOVEMBER 30, 2005

Project Title
Council 

Dist. Approved Project Scope
Fund Source/Budget             

Bond Sale (Bond Program) Design End Bid Opening
Construction 

Start
Construction 

End Current Status

MILESTONES

Rowley Gardens / Turtle Creek / 
Snowden

8

Acquire park land in the general area between Wurzbach Parkway, 
Callaghan Road, and Jackson Keller Road.

Rowley Gardens - (2/04) $19,142
Turtle Creek - (4/04) $19,055 

Snowden - (3/05) $9,649
TOTAL - $47,846

City On-Call Land Agent has been 
hired to assist the City in this 
project, and they are in the 
process of identifying parcels in 
the boundaries for the budgeted 
funds, in or near neighborhood(s).

Heather Cove / La Ventana / 
Hallie Heights / Dove Valley / 
Park South

4

Acquire park land in the general area between Pearsall Road, SW 
Military Drive, US Highway 90, and Covel Road. Heather Cove - (5/03) $3,479

La Ventana - (11/03) $10,713
Hallie Heights - (12/03) $422

Dove Valley - (5/04) $1,972 
Park South - (5/05) $2,614

TOTAL - $19,200

City On-Call Land Agent has been 
hired to assist the City in this 
project, and they are in the 
process of identifying parcels in 
the boundaries for the budgeted 
funds, in or near neighborhood(s).
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